

CHANGE ORDER

DATE OF CHANGE ORDER:
CHANGE ORDER NO.:
COST CODE(S):
SUBCONTRACT TRADE:
ORIGINAL CONTRACT DATE:

Project Number: _____
Project Name: _____
TO: **Caliber Construction, Inc.**
11250 Roger Bacon Drive
Suite 8
Reston, VA 20190

FROM: **Company**
Address _____
City, Zip _____

We have been directed to make the following changes in this Subcontract and submit this Change Order Proposal for approval prior to proceeding:

- | | |
|--|-------------------------|
| 1) Provide site clean-up as directed by the jobsite Superintendent. This work was completed on a Time and Material basis on May 25, 26; June 14, 15 and 16, 2006. | ADD: \$ 2,957.00 |
| 2) Provide field surveying, as directed by the jobsite Superintendent. This work was completed on a Time and Material basis on January 27; February 1, 9, 10, 20; March 3, 23; May 11, 15 and 31, 2006. | ADD: \$ 3,451.00 |
| 3) Extend grade beams as indicated on Haris Engineering sketches SK-198, 201, 205, and 206. Pour back slab blockouts for precast attachments at the 6 story tower. This work was completed on a time and material basis on June 1, 2, 5, 6, 7, 26, July 11, 17, 18, 19, and 21 2006. | ADD: \$ 20,671.00 |
| 4) Regrade and provide additional aggregate base at slab-on-grade of six-story tower. This work was completed on a Time and Material basis on July 10, 11, 12, 13, 14 & 17, 2006. | ADD: \$ 11,848.00 |
| 5) Remove temporary facade foundations. This work was completed on a Time and Material basis on February 9 and 21, 2006. | ADD: \$ <u>2,394.00</u> |
| TOTAL | \$ 41,321.00 |

The Original Contract Sum was \$
Net Change by Previous Change Orders \$
The Contract Sum Prior to this Change Order was \$
The Current Change Order amount is \$
The New Contract Sum including this Change Order will be \$
The Schedule will be Changed by ____ Days Zero (0) Days
The Current Contract Completion Date is Remains Unchanged

Sub Company Name: _____ Caliber Construction, Inc.

By: _____ Project Manager Name	By: _____
Title: _____	Title: _____
Date: _____	Date: _____